

**MUNICIPAL CORPORATION BHILAI
AMRUT MISSION PROJECT**

Sector	Name of Project	Date of issue of NIT	Date of Award of Contract	Schedule completion date	Sanctioned Amount (in Lacs)	Awarded Amount (Excluding O&M) (in Lacs)
Water Supply	1. Design Construction, Testing and Commissioning of 66 MLD WTP at SAF Lines Bhilai and 6 MLD WTP at Purena inclusive of all Civil, Electrical and Mechanical works for 66MLD WTP at SAF Lines and 6 MLD WTP at Purena with including Trial Run for 6 months followed by complete Operation; Maintenance for 05 years including replacement and warranty.	30-06-2016	23-11-2016	24 months including rainy season from work order dated	1617.35	1680.00
	Designs & Construction, Testing Commissioning of 10 No. Over Head Service Reservoirs (1000KL to 3200KL)	30-06-2016	Work order not issued till date (Contract agreement done)	24 months including rainy season	1250.83	2564.74
	Providing, Laying, Jointing, Interconnecting, Testing and Commissioning of Clear Water Rising Main under Bhilai Augmentation Water Supply Scheme Part-II including 12 months trial run. Providing, laying, jointing, interconnection, testing, & commissioning of new water rising main extension including 12 months trial run	04-07-2016	29-11-2016	18 months including rainy season from work order dated	4055.89	3767.92

	Design, laying, jointing, interconnection, testing; commissioning of Distribution networks and upgrading and renovation of Existing water distribution network under Augmentation of Water Supply Scheme Part-II, Bhilai including 12 months of trial run	02-07-2016	29-11-2016	24 months including rainy season from work order dated	10095.25	10395.07
	1. Design & Construction of allied civil works such as Compound Wall with Main Gate and Guard rooms at WTPs, OHSRs sites 2. Site development work including landscaping work, plantation & beautification internal Road works & Drain at WTPs, OHSRs sites. 3. Civil restoration work of Intake Structure located on Shivanth River	28-11-2016	Financial Bid open on 17-02-16 (Yet to award)	09 months including rainy season	519.47	Rs. 508.66 Lacs (Quoted by L1 bidder)
Septage Management	Septage Management of Bhilai City (Tractor 02 Nos)	Purchased by CG Rajya Beej Evam Krishi Vikas Nigam on 19-12-16	08-02-2017	08-03-2017	11.00	10.73
	Vacuum Emptier Capacity 3000 (02 Nos)	20-02-2017 (expected)	17-04-2017 (expected)	17-06-2017 (expected)	10.00	-
	Suction cum jetting Machine 9000 litres (02 Nos)	20-02-2017 (expected)	17-04-2017 (expected)	17-06-2017 (expected)	135.00	-
Parks and Green Spaces	Development of Park at madhu kamini (civil work)	03-11-2016	14-12-2016	13-04-2017	33.86	34.52
	Development of Park at madhu kamini Garden (Electrification)	15-12-2016	07-02-2017	06-06-2017	2.87	3.48
	Development of Park at madhu kamini garden (Playing Equipments)	03-11-2016	14-12-2016	13-04-2017	7.13	7.13
	Development of Park at maitri vihar (civil work)	03-11-2016	14-12-2016	13-04-2017	42.25	43.09
	Development of Park at maitri vihar (Electrification)	03-11-2016	14-12-2016	13-04-2017	3.75	3.25
	Development of Park Maitri vihar Garden (Playing Equipments)	03-11-2016	14-12-2016	13-04-2017	3.68	3.68

